

	<i>Hazard Risk & Vulnerability</i>			<i>Mitigation Strategy</i>		<i>Plan Maintenance</i>		Nov-11	Dec-11
	Apr-11	May-11	Jun-11	Jul-11	Aug-11	Sep-11	Oct-11		
Kick-off - PC meeting #1	■								
SC meeting #1	■								
SC meeting #2		■							
SC meeting #3		■							
Public Hearing #1		■	■						
SC meeting #4			■						
SC meeting #5			■						
SC meeting #6				■					
SC meeting #7				■					
SC meeting #8					■				
PC meeting #2					■				
Public Hearing #2						■	■		
SC meeting #9						■			
Draft to GEMA							■		
GEMA review							■	■	
PC meeting #3									■
Plan Update adoption									■
Submission to FEMA									■

PC Full Planning Committee
SC Steering Committee