

Elbert County Pre-Disaster Mitigation Plan Update

Steering Committee Notes

September 28, 2011

I. Labor match update

- a) Match \$6,500; \$4,242.55 (65.27%) so far
- b) Approx. 14 hrs/participant remaining
- c) Reviewed remaining milestones

II. Review of STAPLEE results

Quantifying of STAPLEE worksheets

III. Prioritization of action items by hazard type

- a) Severe Thunderstorm – Move priority 3 tornado warning sirens to priority 1
- b) Flooding – no change
- c) Winter Storms – Switch priorities 1 and 2
- d) Drought – Move priority 1 feed surplus to priority 2; Add EC water conservation to priority 2
- e) Wildfires – Move priority 2 burn permits to priority 1
- f) Earthquakes – no change
- g) All Hazards – no change

IV. Action plan implementation

- a) Revising 2006 plan for new plan
- b) How and when will 2012 PDM plan update be incorporated into forthcoming planning/development measures?
 - Project name
 - Project description
 - Deadline/date
 - How to incorporate
- c) Homework assigned
- d) Plan presentations early- to mid-November

V. Complete time sheets

VI. Adjourn

Notes submitted by: Julie Williams