

Elbert County Pre-Disaster Mitigation Plan Update

Steering Committee Notes

July 13, 2011

I. Labor match update

- a) 46% as of end of June
- b) May schedule additional meeting if needed to meet 100%

II. Plan process schedule

- a) RC has begun to compose text of plan
- b) Expect to have finalization of profiling hazards end of July
- c) Volunteers to read over and give input

III. Public questionnaire results (online)

- a) Will report on cards at next meeting

IV. Report on mitigation action items from 2006 plan

- a) Review 2006 Mitigation Action Items report
- b) No penalty if item(s) not complete

V. Complete time sheets

VI. Adjourn

Notes submitted by: Julie Williams